
Harbor Resources

Manager’s Report

September 16, 2009



Dredging – Upper Newport Bay

 RDA Contracting Inc., (Alameda, CA) is the 

apparent low bidder at $13.8 million for 

Phase II.

 In the pre-award statement, RDA listed the 

same equipment (tug and barges) that were 

previously used for Phase I.  Contractor 

anticipates using the same field team to 

complete the project.

 Anticipated start date is October / November 

2009.



Dredging – Lower Newport Bay

 Still working with the Planning Dept. to redefine the scope of work 

which will fully analyze all of the available contaminant disposal 

options before proceeding with and EIR.

 This strategy is favored by our Planning Dept. and will be best for 

community buy-in for whatever disposal option is chosen. 

 As of now, all disposal options are up for consideration.

 Testing

 Still negotiating with the DMMT (Dredge Material Management Team) on 

the final round of bioaccumulation testing (the effect the sediment has on 

the tissues of the animals.)

 Primarily concerned with Mercury and DDT threshold values.

 Asking City Council for additional $75k to complete the project at the 

September 22 meeting.

 Total testing costs will be $375,000

 Remember the goal:  Dispose as much of the material at LA-3 (cheaper) 

compared to alternate contaminated disposal solution.



Sea Lions…

Harbor Resources cancelled and denied

the Seven Sister’s request to use other

people‟s moorings. Vessel is no longer

in Newport Harbor.

This barge is too inviting and needs to be 

„sea lion proofed‟.  We‟ve contacted the 

owner and have sent a letter.



Sea Lions… what we are doing 

 Hired South Mooring Co. to conduct night time 

deterrent efforts

 3-5 nights per week spraying sea lions on docks and 

vessels.



Bait Barge RFP

 The Bait Barge permit which is currently 

operated under the San Pedro Bait 

Company, will expire in January 2010.

 An RFP is being prepared and will be out in 

the next few weeks. 

 The current permit has been around for 20 years 

with several renewals.  It is time to open it up to 

the competitive bid process.



Flooding Issue at W. Edgewater

(Between Lindo and Island Ave.)

 Neighborhood has 

complained for years of 

severe flooding on Island 

Ave during storms and 

high tides.

 Grassy area and bulkhead 

is public property with 

easements.

 Met with neighborhood to 

discuss solutions:

 Raise bulkhead

 Raise the lawn area in 

a mound to trap water

 Raise sidewalk

 Anticipate a solution in ~ 6 

months.



Accident at 30th Street

 Responsible party has received 

quotes and will be repairing 

ASAP.

 Fortunately, no injuries and 

nominal damage to dock and 

virtually no damage to vessel.

 Accident Cause:  Throttle 

malfunction in the bridge.



Newport to Ensenada & Border Run 

Regattas

 September 8 – Joint meeting at Harbor Patrol with both 

regatta committee members.

 Concerns with:

 Safety with many boats sailing down the coast.

 Confusion with starting lines – Balboa Pier vs. Little Corona 

(about 1.25 miles)

 Start times

 Both events will apply for Newport Beach Activities 

Permits with input from Harbor Resources and Harbor 

Patrol. 



34 & 35 Linda Isle

 Existing dock system was permitted and installed in 1997.  

 Conditioned to allow berthing of:

 One 105ft vessel and 

 One 44 ft maximum length vessel

 October 2008.  Both properties transferred to one owner.

 When ownership is divided …

 Shared pier agreement or

 Removal of dock



Harbor Design Criteria

 Harbor Dock Standards need to be updated

 Some small but important errors found, particularly with dock 

floatation, freeboard and live / dead loads calculations,

 We have requested the industry to provide feedback for 

further updates.

 Goal:  

 Harbor Commission approval in November

 City Council approval in December / January



Rhine Wharf Repairs & Public Pier

 Both projects will be bid together as one 

package.

 Bid is currently open.  Potential bidders go to:  

 City Home Page:  www.newportbeachca.gov

 “Online Services”

 “Bidding and Bid Results”

 “Contract 3821 – Rhine Channel Wharf and Public 

Dock”

 Bid opening:  October 6

 Anticipated start date:  November 2009

http://www.newportbeachca.gov/


Ranking of City Web Page Hits
August 24 to September 9, 2009

Ranking and Web Page Views

1)    Home Page 26,276

10) Parks and Facilities 1,118

20) Calendar 686

30)  Parking 447

40)  Programs 344

50)  City News 256

60)  Permit History 214

70)  Senior Services 196

80)  City Government 179

84)  Harbor Guide 168

91)  Boat Auction 151

102) Harbor Resources 129

111) Permits 111

141) Back Bay Science Ctr. 78

Ranking and Web Page Views

160) Council Agenda 67

173) Harbor Commission 60

190) AERIE Project 48

195) HP Moorings 47

248) City Org. Chart 29



October Harbor Commission Study Session

Wednesday, October 14, 4:00 – 6:00 PM

Council Chambers

Regularly Scheduled Meeting

6:00 PM



November Harbor Commission

Regularly scheduled meeting on November 11th is Veteran‟s Day

Alternate meeting dates proposed:

Wednesday, November 4, 6:00 PM

or

Wednesday, November 18, 6:00 PM



For More Information

 http://www.newportbeachca.gov/harborresources

 Chris Miller, Harbor Resources Manager

 cmiller@newportbeachca.gov

 (949) 644-3043

 Shannon Levin, Harbor Resources Supervisor

 shannon@newportbeachca.gov

 (949) 644-3041

http://www.newportbeachca.gov/harborresources
mailto:cmiller@newportbeachca.gov
mailto:shannon@newportbeachca.gov



